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! . 0, wJl~J~/ Denali Commission
O~lf(\"i'<"- Quarterly Project Financial Report

~ Project Performance Analysis (PPA) Form

Attachment G

Project Name: _Cordova Family Resource Center/CIP

Agency: _Cordova Family Resource Center Reporting Period: _7/1/06-9/30/06

Grant #: 06-CIP-09

15,898.00 15,898.00

9/30/06
Date:

Nicole Songer, Executive Director
Print Name and Title: Form 641B

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: Approved Actual Scheduled Actual Work

Budget: Cost to Completion Performed:
Date: Date:

$3,875.00 3875.00 August 31, Commercial Carpet and
Carpet & Vinyl

I

2006 Vinyl were place down two
For hallways hallways and trimmed out

with commercial cove base.
Materials & Labor

I $7,895.00 I $7,895.00 I June 24, I Construct& soundproofRemodel office space 2006 walls for private offices,
carpet, paint, texture walls,
trim in complete area, hang
doors, door locks, and
window

Furnishings I $3,878.00 I $3878.00 I August31,
I Purchaseddesks,bookcases,2006 rugs, chairs file cabinets,

lamps, and office
decor.Curtains,ftames,wall
displays.

Security I$250.00 I $250.00 I August 31,
I Purchasedfire detectors,2006 carbon monoxide detectors,

door chime.



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _Cordova Family Resource Center/CIP,

Agency: _Cordova Family Resource Center- Reporting Period: _7/1/06-9/30/06

Grant #: 06-CIP-09

Please include the following information:
(Useadditionalpages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
$31,796.00

2. The total project expenditures as of the end of the most recent quarter
$31,796.00

3. The total amount of Denali Commission funds committed to the project
$15,989.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period
$15,989.00

5. The percentage of expenditures to the total budget
50%

6. Project Performance Analysis (use PPA form on page2 of641)

Project Schedule:

Renovation started on 5/6/06 with construction of walls and sheetrock. Paint and texture were
place on the new walls. The existing walls were painted as well. The carpet throughout the old
and new office spaces was laid. Followed by trim, doors, locks, windows, new ceiling tiles and
transition ITomnew office to old office space. Finally the vinyl and carpet were placed in the
hallways and bathroom Finished off with trim. The Security was the final item to be finish.
Completion date 9/30/06

Department of Health and Social Services
Facilities Section

(1) Last Updated 9/29/03



Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Projeet Name: _Cordova Family Resource CenterlRemodel- CIP

Agency: _Cordova Family Resource Center Reporting Period: _7/1/06-9-30-06

Amount of Funds Requested $_0Grant #: 06-CIP-09

1. What is the status of the project; include portions completed?
The remodel is completed. They finished the final vinyl and carpet down the

hallways and in the bathroom with commercial products. The office remodel is
completed all trim and transitions are finished, cabinets painted and curtains and artwork
are hung. As far as the security we have purchased addition detectors and a carbon
monoxide detector to meet code regulations. The primary Security System is in place and
up and running. This system was purchased from Action Security. All remaining
furnishings were purchased. Our office is such a wonderful cozy place for our clients.
Everyone is so impressed on how comfortable it is and not institutionalized.

2. Is the project on schedule; if not, how will this be dealt with?
The project is on schedule.

3. Is the project on budget; if not, how will this be dealt with?
The project is on budget, we had to order some extra security item which will

come out of a different funding source.

4. Other comments/problems and solutions:
We have been very happy with the project, once the NGA from both agencies

were in place and we could get started.
The only difficulty we have had is the time frame for the NGA's and that it then was
summer and with other projects and fishing, we have had to really work around the
contractors' time schedule. All funding and communication with CDVSA in regards to
this grant have been wonderful.

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Fonn 642



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _Cordova Family Resource Center/CIP

Agency: _Cordova Family Resource Center- Reporting Period: _7/1/06-9/30/06

Grant #: 06-CIP-09

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
$31,796.00

2. The total project expenditures as of the end of the most recent quarter
$31,796.00

3. The total amount of Denali Commission funds committed to the project
$15,989.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period
$15,989.00

5. The percentage of expenditures to the total budget
50%

6. Project Performance Analysis (use PPA form on page2 of 641)

Proiect Schedule:

Renovation started on 5/6/06 with construction of walls and sheetrock. Paint and texture were
place on the new walls. The existing walls were painted as well. The carpet throughout the old
and new office spaces was laid. Followed by trim, doors, locks, windows, new ceiling tiles and
transition from new office to old office space. Finally the vinyl and carpet were placed in the
hallways and bathroom Finished off with trim. The Security was the final item to be finish.
Completion date 9/30/06

Department of Health and Social Services
Facilities Section

(1) Last Updated 9/29/03



Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: _Cordova Family Resource Center/CIP

Agency: _Cordova Family Resource Center Reporting Period: _7/1/06-9/30/06

Grant #: 06-CIP-09

NOTE: Include Denali Commission Grant Funds Only on this form.

Signature:
9/30/06- .

Date:

Nicole Songer, Executive Director
Print Name and Title: Form 641B

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

Line.Items: Approved ActUal Scheduled ActUalWork
Budget: Cost to Completion Performed:

Date: Date:
$3,875.00 3875.00 August 31, Commercial Carpet and

Carpet & Vinyl 2006 Vinyl were place down two
For hallways hallways and trimmed out

with commercial cove base.
Materials & Labor $7,895.00 $7,895.00 June 24, Construct & sound proof
Remodel office space 2006 walls for private offices,

carpet, paint, texture walls,
trim in complete area, hang
doors, door locks, and
window

Furnishings $3,878.00 $3878.00 August 31, Purchased desks, bookcases,
2006 rugs, chairs file cabinets,

lamps, and office
decor.Curtains,frames,wall
displays.

Security $250.00 $250.00 August 31, Purchased fire detectors,
2006 carbon monoxide detectors,

door chime.

-
15,898.00 15,898.00 ;:;;:,:-

Totals: },.i,,;,



Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _Cordova Family Resource CenterlRemodel- CIP

Agency: _Cordova Family Resource Center Reporting Period: _711/06-9-30-06

Grant #: 06-CIP-09 Amount of Funds Requested $_0

1. What is the status of the project; include portions completed?
The remodel is completed. They finished the final vinyl and carpet down the

hallways and in the bathroom with commercial products. The office remodel is
completed all trim and transitions are finished, cabinets painted and curtains and artwork
are hung. As far as the security we have purchased addition detectors and a carbon
monoxide detector to meet code regulations. The primary Security System is in place and
up and running. This system was purchased from Action Security. All remaining
furnishings were purchased. Our office is such a wonderful cozy place for our clients.
Everyone is so impressed on how comfortable it is and not institutionalized.

2. Is the project on schedule; if not, how will this be dealt with?
The project is on schedule.

3. Is the project on budget; ifnot, how will this be dealt with?
The project is on budget, we had to order some extra security item which will

come out of a different funding source.

4. Other comments/problems and solutions:
We have been very happy with the project, once the NGA from both agencies

were in place and we could get started.
The only difficulty we have had is the time frame for the NGA's and that it then was
summer and with other projects and fishing, we have had to really work around the
contractors' time schedule. All funding and communication with CDVSA in regards to
this grant have been wonderful.

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642


